
Annual 
Outlay

OB

Total 
Allocation

OB+Annual 
Outlay 

(col.3+4)

Cumulative 
target Up to 

Previous 
month    

 Target  
for the 

present 
month

Total 
Target 

(col. 
6+7)

Exp  upto 
previous 

month 

Exp for 
the 

present 
month

Total 
Expenditur
( col.9 + 10)

Monthly 
Target 

Cumulative 
Target (in cl 

11)

Total 
Allocation

Unit
Annual 
Target

Cumulative 
target  Up to 

Previous 
month    

 Target  for the 
present month

Total Target 
(col. 18+19)

Ach.  upto 
previous 

month 

Ach. for the 
present 
month

Total   achieve   
ment 

( col.21+22)

Monthly 
target 

Cumulative 
Target

 Annual Target

1 2 3 4 5 6 7 8 9 10 11 12 13 14 16 17 18 19 20 21 22 23 24 25 26

Nos. 1842 432 138 570 195 153 348 110.87 61.05 18.89

Nos. 487 115 37 152 63 19 82 51.35 53.95 16.84

Nos. 281 65 21 86 64 33 97 157.14 112.79 34.52

Nos. 227 54 17 71 50 8 58 47.06 81.69 25.55

Cu.mts. 2628210 617412 197116 814528 338745 167046 505791 84.74 62.10 19.24

Financial & Physical progress under Flagship Schemes 
Department: Watershed Development                                                                                                                                                                                                                                                                           Month:Aug-2019

Sl.

No.
Scheme

Financial Progress (Rs. In lakhs)

Allocation Financial Target Financial achievement % of Expenditure to Physical Target Physical Achievement % of Achievement to
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MONTH:

Annual Outlay 

(Revised)
OB

Total Allocations 

OB + Annual 

Outlay (3+4)

Exp Up to 

July-19

Exp During 

Aug.-19

Cummulative 

Expenditure 

% of Cumulative 

Expenditure to Total 

Allocation (Col 8/ Col 

5)

Indicators unit 
Annual 

Target 

Cumulative 

Target 

Completed till 

July-19

Achivement 

during    

Aug.-19

Cumulative 

Achivement 

% of Cumulative 

Achivement to 

Cumulative  

Target

% of 

Cumulative 

Achivement to 

Annual Target

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1

Pradhana 

Manthri 

Krishi 

Sinchayi 

Yojane 

(PMKSY)  

166.00(*) 130.86(**) 296.86(***) 38.88 13.14 52.02 8.73(****)
Land 

Treatment 
Ha. 82918 26903 17550 4032 21582 80.22 26.03

   Note:             1)      *  The actual allocation under PMKSY-OI for Rs. 106.67 crores should be target for 2019-20

                       **   In view of Stoppage of Government of India funding for batch V and VI watershed projects , the available Opening Balance only shall be utilized.2)

                    ***   Hence the total allocation+Openning Balance is Rs237.53 Crore for 2019-20.3)
4)

Commissioner

** In view of stoppage of Government of India funding for batch-V & VI watershed projects, the available opening balance only shall be utilised 

( Rs. 107.12 Crores under PMKSY-WD and Rs.23.74 Crores under PMKSY-OI)

*** Hence the total alloction +Opening balanceis Rs.237.53 Crores for 2019-20
**** The percentage expenditure as per Note  3. is 21.90%

Jul-19

KDP Review Format - Departmentwise Financial and Physical progress of Major Scheme 

SL.No. Scheme 

Financial Progress (Rs in Crore) Physical Progress
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