
Annual 
Outlay

OB

Total 
Allocation

OB+Annual 
Outlay 

(col.3+4)

Cumulative 
target Up to 

Previous 
month    

 Target  
for the 

present 
month

Total 
Target 

(col. 
6+7)

Exp  upto 
previous 

month 

Exp for 
the 

present 
month

Total 
Expenditur
( col.9 + 10)

Monthly 
Target 

Cumulative 
Target (in cl 

11)

Total 
Allocation

Unit
Annual 
Target

Cumulative 
target  Up to 

Previous 
month    

 Target  for the 
present month

Total Target 
(col. 18+19)

Ach.  upto 
previous 

month 

Ach. for the 
present 
month

Total   achieve   
ment 

( col.21+22)

Monthly 
target 

Cumulative 
Target

 Annual Target

1 2 3 4 5 6 7 8 9 10 11 12 13 14 16 17 18 19 20 21 22 23 24 25 26

Nos. 1842 570 59 629 348 172 520 291.80 82.68 28.23

Nos. 487 151 16 167 82 22 104 141.17 62.43 21.36

Nos. 281 86 9 95 97 5 102 55.60 107.38 36.30

Nos. 227 71 7 78 58 0 58 0.00 74.11 25.55

Cu.mts. 2628210 814528 84103 898631 505791 165652 671443 196.96 74.72 25.55

Financial & Physical progress under Flagship Schemes 
Department: Watershed Development                                                                                                                                                                                                                                                                           Month:Sep-2019

Sl.

No.
Scheme

Financial Progress (Rs. In lakhs)

Allocation Financial Target Financial achievement % of Expenditure to Physical Target Physical Achievement % of Achievement to
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15

1

Pradhana 
Mantri 
Krishi  

Shinchayi 
Yojane 1

6
6
0
0
.
0
0

1
3
0
8
5
.
7
0

2
9
6
8
5
.
7
0

5
7
8
5
.
9
3

5
5
1
.
4
0

6
3
3
7
.
3
3

5
2
0
3
.
0
3

1
5
2
5
.
2
3

6
7
2
8
.
2
6

Water 
storage 
capacity

Commissioner

2
7
6
.
6
1

1
0
6
.
1
7

2
2
.
6
6

 Check 
Dams/VD

 Nala Bunds
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MONTH:

Annual Outlay 

(Revised)
OB

Total Allocations 

OB + Annual 

Outlay (3+4)

Exp Up to 

Aug-19

Exp During 

Sep.-19

Cummulative 

Expenditure 

% of Cumulative 

Expenditure to Total 

Allocation (Col 8/ Col 

5)

Indicators unit 
Annual 

Target 

Cumulative 

Target 

Completed till 

Aug-19

Achivement 

during    Sep.-

19

Cumulative 

Achivement 

% of Cumulative 

Achivement to 

Cumulative  

Target

% of 

Cumulative 

Achivement to 

Annual Target

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1

Pradhana 

Manthri 

Krishi 

Sinchayi 

Yojane 

(PMKSY)  

166.00(*) 130.86(**) 296.86(***) 52.02 15.25 67.27 22.66(****)
Land 

Treatment 
Ha. 82918 31177 21582 4016 25598 82.11 30.87

   Note:             1)      *  The actual allocation under PMKSY-OI for Rs. 106.67 crores should be target for 2019-20

                       **   In view of Stoppage of Government of India funding for batch V and VI watershed projects , the available Opening Balance only shall be utilized.2)

                    ***   Hence the total allocation+Openning Balance is Rs237.53 Crore for 2019-20.3)
4)

Commissioner

**** The percentage expenditure as per Note  3. is 28.32%

Sep-19

KDP Review Format - Departmentwise Financial and Physical progress of Major Scheme 

SL.No. Scheme 

Financial Progress (Rs in Crore) Physical Progress

** In view of stoppage of Government of India funding for batch-V & VI watershed projects, the available opening balance only shall be utilised 

( Rs. 107.12 Crores under PMKSY-WD and Rs.23.74 Crores under PMKSY-OI)

*** Hence the total alloction +Opening balanceis Rs.237.53 Crores for 2019-20
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